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DATE: October 14, 1987

SUBJECT: Polrep #8, 13 Niquette Drive

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos Materials by the John S. Manville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Dean Tagliaferro

LATEST POLREP: Polrep #7, August 29, 1987

NOTE: The Polrep sent August 29, 1987 was improperly labeled Polrep #4,

REMARKS:

I. SITUATION:

A. Meetings took place with individual resident households to discuss
the work plan on 8/12-13/87.

B. EPA and its contractor, O.H. Materials, mobilized equipment,
personnel, and subcontractors on site on 8/24/87.

II. ACTIONS: From September 1 thru October 4, 1987, O.H. Materials and
their subcontractors:

A. Cut trees and cleared all shrubs from the backyards of #5, #9 and
#13 Niquette Drive.



B. Dredged Salmon Brook and placed two to three feet of riprap along
the bank adjacent to the properties. Small stone was placed in the
voids of the riprap to help prevent erosion and possible injury.

C. Covered the Site with clean fill up to the levels specified by the
New Hampshire Department of Environmental Services (NH DES) site
stabilization plan. This was covered with two to three inches of
top soil.

D. In areas where it was not practical to add the required cover, two
feet of contaminated soil was excavated and filled with clean fill
and top soil.

E. PVC drains were installed in back of #5, #9, and #13 to insure
proper drainage is maintained.

F. Lawns were fertilized and seeded and environmental shrubs were
planted to prevent erosion.

The OSC met with residents frequently to inform them of daily activities
and future plans. The OSC also met with Jay Berry of the NH DES to insure
that the removal was being accomplished consistent to the State's Plan.
The OSC arranged for monitoring of airborne asbestos, with results being
provided within twenty-four hours, to insure that workers and residents
would not be exposed to the hazardous material.

FUNDING

CONTRACTOR

ERCS CONTRACT:

TAT:

INTRAMURAL:

TOTAL BALANCE:

THTAT DPH TVPT

TnTAT DPH TTTPT

TOT AT. PRO.TKrT

CEILING

250,000

20,000

30,000

300,000

•RAI.ANrV

OBLIGATION

150,749

18,517

23,463

192,729

BALANCE

99,251

1,483

6,537

107,271

257,271

III. FUTURE PLANS

A. Repave driveway used for access onto site.

B. Continue watering until lawns are established.

CASE PENDS: 1700 EST/101487


